COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/21/2008

ESTIMATE SUMMARY 11:02:13
CONTID: C16684 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16684-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 33 WORK DAYS
SH 69 HUERFANO COUNTY SAFETY PERCENT TIME: 100.00 ORIG TIME ALLOW: 33 WORK DAYS
PROJECT NO: STA069A-024
SH 69 HUERFANO COUNTY SAFETY
NAME OF ROAD: 069A
PROJECT COUNTIES: HUERFANO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 10/21/2008 DATE TIME STARTED 08/05/2008
7926 S. Platte Canyon Road DATE LET 06/26/2008 DATE WORK BEGAN 08/21/2008
DATE AWARDED 07/18/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/01/2008 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 08/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 601,734.50 PARTICIPATING $ 530,804.00 $ 382,807.40
AWARD PROJECT AMT: $ 568,645.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.21% TOTAL EARNINGS 530,804.00 382,807.40
FUNDS AVAILABLE: $ 70,930.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 530,804.00 382,807.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,529.68 -4,689.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 522,274.32 378,117.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 522,274.32 378,117.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 378,117.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl6684 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16684-BID ESTIMATE RUN 10/21/2008
PROJECT: STA069A-024 ESTIMATE NO: 0002 11:02:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 151.000 0.000
cy 151.000 6,040.00
40.00000 151.000 6,040.00
0010 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,391.500 0.000
(4 1,391.500 55,660.00
40.00000 1,391.500 55,660.00
0015 203-01500 BLADING 25.000 0.000
HOUR 7.000 1,295.00
185.00000 7.000 1,295.00
0020 207-00205 TOPSOIL 607.200 0.000
(4 607.200 15,180.00
25.00000 607.200 15,180.00
0025 208-00002 *EROSION LOG (12 INCH) 280.000 90.000
LF 50.000 350.00
7.00000 140.000 980.00
0030 208-00020 *SILT FENCE 565.000 565.000
LF 0.000 0.00
4.50000 565.000 2,542.50
0035 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0040 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 0.000 0.00
765.00000 0.000 0.00
0045 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0050 208-00205 EROSION CONTROL SUPERVISOR 30.000 4.000
HOUR 14.000 700.00
50.00000 18.000 900.00
0055 212-00006 *SEEDING (NATIVE) 2.950 0.000
ACRE 0.000 0.00

350.00000 0.000 0.00
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PCN: 16684-BID ESTIMATE RUN 10/21/2008
PROJECT: STA069A-024 ESTIMATE NO: 0002 11:02:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00032 *SOIL CONDITIONING 2.950 0.000
ACRE 0.000 0.00
1,150.00000 0.000 0.00
0065 213-00002 *MULCHING (WEED FREE HAY) 1.980 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 370.000 0.000
1B 0.000 0.00
3.50000 0.000 0.00
0075 213-00100 *SOIL BINDER 2.950 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0080 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 200.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0085 216-00023 *SOIL RETENTION BLANKET (CLASS 3) 138.000 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0095 304-06000 AGGREGATE BASE COURSE (CLASS 6) 440.650 121.420
TON 319.230 12,769.20
40.00000 440.650 17,626.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0105 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 458.120 0.000
TON 458.120 68,718.00
150.00000 458.120 68,718.00
0110 603-01240 24 INCH REINFORCED CONCRETE PIPE 24.000 16.000
LF 8.000 920.00
115.00000 24.000 2,760.00
0115 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00

750.00000 6.000 4,500.00
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PCN: 16684-BID ESTIMATE RUN 10/21/2008
PROJECT: STA069A-024 ESTIMATE NO: 0002 11:02:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 587.500 0.000
LF 587.500 15,275.00
26.00000 587.500 15,275.00
0125 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 360.000 360.000
LF 0.000 0.00
50.00000 360.000 18,000.00
0130 606-02005 *END ANCHORAGE (FLARED) 8.000 0.000
EACH 8.000 16,200.00
2,025.00000 8.000 16,200.00
0135 609-60011 CURB TYPE 6 (SECTION M) 724.000 0.000
LF 724.000 7,240.00
10.00000 724.000 7,240.00
0140 614-00012 *SIGN PANEL (CLASS II) 18.000 0.000
SF 18.000 360.00
20.00000 18.000 360.00
0145 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 24.000 0.000
LF 24.000 432.00
18.00000 24.000 432.00
0150 627-00005 *EPOXY PAVEMENT MARKING 6.000 0.000
GAL 6.000 1,950.00
325.00000 6.000 1,950.00
0155 630-00000 *FLAGGING 600.000 158.000
HOUR 332.000 8,300.00
25.00000 490.000 12,250.00
0160 630-00007 *TRAFFIC CONTROL INSPECTION 14.000 4.000
DAY 8.000 1,200.00
150.00000 12.000 1,800.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 33.000 13.000
DAY 14.000 7,000.00
500.00000 27.000 13,500.00
0170 630-80002 *FLASHING BEACON (SOLAR) 12.000 3.000
EACH 2.400 2,076.00

865.00000 5.400 4,671.00
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PCN: 16684-BID ESTIMATE RUN 10/21/2008
PROJECT: STA069A-024 ESTIMATE NO: 0002 11:02:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 12.000
EACH 18.600 744.00
40.00000 30.600 1,224.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 4.500
EACH 12.600 567.00
45.00000 17.100 769.50
0185 630-80348 *CONSTRUCTION INFORMATION SIGN 2.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0190 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 4,140.00
5,175.00000 1.800 9,315.00
0195 630-80380 *TRAFFIC CONE 500.000 22.000
EACH 59.000 59.00
1.00000 81.000 81.00
0250 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
L S 0.750 4,875.00
6,500.00000 1.000 6,500.00
0255 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 20,000.00
40,000.00000 1.000 40,000.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 4,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16684-BID ESTIMATE RUN 10/21/2008
PROJECT: STA069A-024 ESTIMATE NO: 0002 11:02:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 700-70380 F/A EROSION CONTROL 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 380,723.50 $ 252,050.20% 325,769.00
CAT NO0300 STRUCTURES
0090 216-00037 *SOIL RETENTION BLANKET (COCONUT) 144.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0200 206-00000 STRUCTURE EXCAVATION 895.000 218.000
cY 677.000 6,770.00
10.00000 895.000 8,950.00
0205 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,049.000 257.000
cy 792.000 43,560.00
55.00000 1,049.000 57,695.00
0210 206-00200 STRUCTURE BACKFILL (CLASS 2) 18.000 0.000
cY 18.000 1,800.00
100.00000 18.000 1,800.00
0215 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,049.000 215.000
cy 554.000 30,470.00
55.00000 769.000 42,295.00
0220 206-01750 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0225 504-04410 *BLOCK FACING 1,584.000 459.000
SF 1,125.000 42,750.00
38.00000 1,584.000 60,192.00
0230 601-01000 *CONCRETE CLASS B 10.200 3.720
cY 6.480 4,957.20
765.00000 10.200 7,803.00
0235 602-00020 REINFORCING STEEL (EPOXY COATED) 650.000 200.000
1B 450.000 450.00
1.00000 650.000 650.00
CAT 0300 CURRENT AMT $ 205,361.00 $ 130,757.205 189,385.00
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PCN: 16684-BID ESTIMATE RUN 10/21/2008
PROJECT: STA069A-024 ESTIMATE NO: 0002 11:02:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0240 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0245 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
CAT 0400 CURRENT AMT $ 15,650.00 $ 0.00$ 15,650.00

PROJECT TOTAL CURRENT AMT § 601,734.50 $ 382,807.40 $ 530,804.00



